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Project Name:

PLH SR 11-1(1)
VOLCANO HIGHWAY SHOULDER IMPROVEMENTS

Contractor ResponsiveBid Amount

State:
County:

Opened at:
By:

Date:

HI
HAWAII
HAWAII VOLCANOES NATIONAL PARK

FHWA Hawaii Division Office
Clifford Chew
04/12/05

Signed:

Title: Date: ______________

Contract Awarded to: Date: ______________

Schedule: B

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

Isemoto Contracting Co., Ltd.
648 Piilani Street
Hilo, HI  96720

 3,069,337.50

Yamada and Sons, Inc.
733 Kanoelehua Avenue
Hilo, HI  96720

 3,804,908.00

Kiewit Pacific Company
1001 Kamokila Blvd., #305
Kapolei, HI  96707

 3,904,934.00

Jas. W. Glover, Ltd.
725 Kapiolani Blvd., #306
Honolulu, HI  96813

 4,763,800.00

Engineer's Estimate 1,674,859.00

mcgehee
Text Box
LeeAnn Bush

mcgehee
Text Box
A/E Contract Specialist

mcgehee
Text Box
05/17/05

mcgehee
Text Box
Schedule A Awarded
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15101 LPSM MOBILIZATION
Isemoto Contracting Co., Ltd. ALL 28,780.00     28,780.00
Yamada and Sons, Inc. 359,500.00    359,500.00
Kiewit Pacific Company 1,570,000.00  1,570,000.00
Jas. W. Glover, Ltd. 206,516.00    206,516.00
ENGINEER'S ESTIMATE 116,189.00    116,189.00

15202 MILE SLOPE, REFERENCE, AND CLEARING AND GRUBBING STAKES
Isemoto Contracting Co., Ltd. 3.7 8,040.00     29,748.00
Yamada and Sons, Inc. 16,750.00     61,975.00
Kiewit Pacific Company 5,000.00     18,500.00
Jas. W. Glover, Ltd. 34,970.00    129,389.00
ENGINEER'S ESTIMATE 3,700.00     13,690.00

15203C MILE CENTERLINE VERIFICATION AND STAKING
Isemoto Contracting Co., Ltd. 2.0 5,825.00     11,650.00
Yamada and Sons, Inc. 13,300.00     26,600.00
Kiewit Pacific Company 3,000.00      6,000.00
Jas. W. Glover, Ltd. 20,250.00     40,500.00
ENGINEER'S ESTIMATE 4,000.00      8,000.00

15207 MILE GRADE FINISHING STAKES
Isemoto Contracting Co., Ltd. 3.7 5,825.00     21,552.50
Yamada and Sons, Inc. 13,300.00     49,210.00
Kiewit Pacific Company 2,000.00      7,400.00
Jas. W. Glover, Ltd. 19,600.00     72,520.00
ENGINEER'S ESTIMATE 5,000.00     18,500.00

15210 LPSM MISCELLANEOUS SURVEY AND STAKING
Isemoto Contracting Co., Ltd. ALL 10,330.00     10,330.00
Yamada and Sons, Inc. 26,600.00     26,600.00
Kiewit Pacific Company 5,000.00      5,000.00
Jas. W. Glover, Ltd. 43,390.00     43,390.00
ENGINEER'S ESTIMATE 5,000.00      5,000.00

15401 LPSM CONTRACTOR TESTING
Isemoto Contracting Co., Ltd. ALL 109,620.00    109,620.00
Yamada and Sons, Inc. 148,700.00    148,700.00
Kiewit Pacific Company 75,000.00     75,000.00
Jas. W. Glover, Ltd. 211,700.00    211,700.00
ENGINEER'S ESTIMATE 3,000.00      3,000.00
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15703 LNFT SILT FENCE
Isemoto Contracting Co., Ltd. 1,200 4.00      4,800.00
Yamada and Sons, Inc. 5.10      6,120.00
Kiewit Pacific Company 7.00      8,400.00
Jas. W. Glover, Ltd. 19.00     22,800.00
ENGINEER'S ESTIMATE 10.00     12,000.00

15734 LNFT SEDIMENT CONTROL LOG
Isemoto Contracting Co., Ltd. 460 25.00     11,500.00
Yamada and Sons, Inc. 16.20      7,452.00
Kiewit Pacific Company 20.00      9,200.00
Jas. W. Glover, Ltd. 25.50     11,730.00
ENGINEER'S ESTIMATE 30.00     13,800.00

15802 LPSM WATERING FOR DUST CONTROL
Isemoto Contracting Co., Ltd. ALL 48,335.00     48,335.00
Yamada and Sons, Inc. 82,600.00     82,600.00
Kiewit Pacific Company 100,000.00    100,000.00
Jas. W. Glover, Ltd. 77,230.00     77,230.00
ENGINEER'S ESTIMATE 30,000.00     30,000.00

20101 ACRE CLEARING AND GRUBBING
Isemoto Contracting Co., Ltd. 3.8 11,675.00     44,365.00
Yamada and Sons, Inc. 12,900.00     49,020.00
Kiewit Pacific Company 3,000.00     11,400.00
Jas. W. Glover, Ltd. 21,600.00     82,080.00
ENGINEER'S ESTIMATE 5,000.00     19,000.00

20301BB EACH REMOVAL OF SIGN AND STONE FOUNDATION
Isemoto Contracting Co., Ltd. 1 2,700.00      2,700.00
Yamada and Sons, Inc. 3,200.00      3,200.00
Kiewit Pacific Company 1,500.00      1,500.00
Jas. W. Glover, Ltd. 2,200.00      2,200.00
ENGINEER'S ESTIMATE 5,000.00      5,000.00

20302W LNFT REMOVAL OF GUARDRAIL
Isemoto Contracting Co., Ltd. 212 25.00      5,300.00
Yamada and Sons, Inc. 27.50      5,830.00
Kiewit Pacific Company 22.00      4,664.00
Jas. W. Glover, Ltd. 24.50      5,194.00
ENGINEER'S ESTIMATE 10.00      2,120.00
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20307 LNFT SAWCUTTING PAVEMENT
Isemoto Contracting Co., Ltd. 38,000 4.00    152,000.00
Yamada and Sons, Inc. 2.05     77,900.00
Kiewit Pacific Company 1.60     60,800.00
Jas. W. Glover, Ltd. 2.80    106,400.00
ENGINEER'S ESTIMATE 3.00    114,000.00

20401 CUYD ROADWAY EXCAVATION
Isemoto Contracting Co., Ltd. 8,650 40.00    346,000.00
Yamada and Sons, Inc. 30.00    259,500.00
Kiewit Pacific Company 50.00    432,500.00
Jas. W. Glover, Ltd. 45.00    389,250.00
ENGINEER'S ESTIMATE 20.00    173,000.00

20405 CUYD SELECT BORROW
Isemoto Contracting Co., Ltd. 6,100 59.00    359,900.00
Yamada and Sons, Inc. 70.00    427,000.00
Kiewit Pacific Company 30.00    183,000.00
Jas. W. Glover, Ltd. 112.60    686,860.00
ENGINEER'S ESTIMATE 30.00    183,000.00

20412 CUYD WASTE
Isemoto Contracting Co., Ltd. 8,200 14.00    114,800.00
Yamada and Sons, Inc. 30.00    246,000.00
Kiewit Pacific Company 11.00     90,200.00
Jas. W. Glover, Ltd. 14.00    114,800.00
ENGINEER'S ESTIMATE 5.00     41,000.00

20418 CUYD HAND EXCAVATION /EMBANKMENT
Isemoto Contracting Co., Ltd. 12 520.00      6,240.00
Yamada and Sons, Inc. 1,030.00     12,360.00
Kiewit Pacific Company 1,000.00     12,000.00
Jas. W. Glover, Ltd. 1,425.00     17,100.00
ENGINEER'S ESTIMATE 50.00        600.00

25111 EACH PLACED INDIVIDUAL BOULDERS
Isemoto Contracting Co., Ltd. 1 2,400.00      2,400.00
Yamada and Sons, Inc. 1,500.00      1,500.00
Kiewit Pacific Company 1,000.00      1,000.00
Jas. W. Glover, Ltd. 1,940.00      1,940.00
ENGINEER'S ESTIMATE 1,000.00      1,000.00
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40201 TON MINOR HOT ASPHALT CONCRETE
Isemoto Contracting Co., Ltd. 1,640 146.00    239,440.00
Yamada and Sons, Inc. 93.40    153,176.00
Kiewit Pacific Company 103.00    168,920.00
Jas. W. Glover, Ltd. 117.00    191,880.00
ENGINEER'S ESTIMATE 75.00    123,000.00

40501F TON HOT ASPHALT TREATED BASE COURSE, GRADING F
Isemoto Contracting Co., Ltd. 4,800 93.00    446,400.00
Yamada and Sons, Inc. 75.00    360,000.00
Kiewit Pacific Company 81.00    388,800.00
Jas. W. Glover, Ltd. 112.00    537,600.00
ENGINEER'S ESTIMATE 70.00    336,000.00

41201CM TON TACK COAT GRADE CSS-1, CSS-1H, SS-1, OR SS-1H
Isemoto Contracting Co., Ltd. 4 1,143.00      4,572.00
Yamada and Sons, Inc. 950.00      3,800.00
Kiewit Pacific Company 990.00      3,960.00
Jas. W. Glover, Ltd. 1,310.00      5,240.00
ENGINEER'S ESTIMATE 500.00      2,000.00

60903AR LNFT STONE CURB, TYPE 1, 9-INCH DEPTH
Isemoto Contracting Co., Ltd. 440 200.00     88,000.00
Yamada and Sons, Inc. 181.90     80,036.00
Kiewit Pacific Company 150.00     66,000.00
Jas. W. Glover, Ltd. 171.00     75,240.00
ENGINEER'S ESTIMATE 60.00     26,400.00

61501EA SQYD COLORED EXPOSED AGGREGATE CONCRETE SIDEWALK
Isemoto Contracting Co., Ltd. 190 130.00     24,700.00
Yamada and Sons, Inc. 118.00     22,420.00
Kiewit Pacific Company 80.00     15,200.00
Jas. W. Glover, Ltd. 196.00     37,240.00
ENGINEER'S ESTIMATE 65.00     12,350.00

61504EA SQYD COLORED EXPOSED AGGREGATE CONCRETE WHEELCHAIR RAMP
Isemoto Contracting Co., Ltd. 25 175.00      4,375.00
Yamada and Sons, Inc. 225.00      5,625.00
Kiewit Pacific Company 400.00     10,000.00
Jas. W. Glover, Ltd. 430.00     10,750.00
ENGINEER'S ESTIMATE 145.00      3,625.00
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61701DBAA LNFT GUARDRAIL SYSTEM G4, TYPE 2, CLASS A (STEEL POSTS)
Isemoto Contracting Co., Ltd. 4,400 49.00    215,600.00
Yamada and Sons, Inc. 53.15    233,860.00
Kiewit Pacific Company 43.00    189,200.00
Jas. W. Glover, Ltd. 78.25    344,300.00
ENGINEER'S ESTIMATE 30.00    132,000.00

61702A EACH TERMINAL SECTION, TYPE FLARED END SECTION (MODIFIED TYPE A-1
FLARE)

Isemoto Contracting Co., Ltd. 5 17,900.00     89,500.00
Yamada and Sons, Inc. 19,400.00     97,000.00
Kiewit Pacific Company 15,500.00     77,500.00
Jas. W. Glover, Ltd. 17,170.00     85,850.00
ENGINEER'S ESTIMATE 4,000.00     20,000.00

61702EA EACH TERMINAL SECTION TYPE EXTRUDER (ET 2000 PLUS)
Isemoto Contracting Co., Ltd. 4 7,970.00     31,880.00
Yamada and Sons, Inc. 8,600.00     34,400.00
Kiewit Pacific Company 6,900.00     27,600.00
Jas. W. Glover, Ltd. 7,650.00     30,600.00
ENGINEER'S ESTIMATE 4,000.00     16,000.00

61702FL EACH TERMINAL SECTION TYPE FLARED (FLEAT 350)
Isemoto Contracting Co., Ltd. 2 8,490.00     16,980.00
Yamada and Sons, Inc. 9,200.00     18,400.00
Kiewit Pacific Company 7,400.00     14,800.00
Jas. W. Glover, Ltd. 8,140.00     16,280.00
ENGINEER'S ESTIMATE 4,000.00      8,000.00

62001AD CUYD CLASS A MASONRY, SPLIT FACE FINISH
Isemoto Contracting Co., Ltd. 7 6,615.00     46,305.00
Yamada and Sons, Inc. 7,300.00     51,100.00
Kiewit Pacific Company 1,700.00     11,900.00
Jas. W. Glover, Ltd. 2,795.00     19,565.00
ENGINEER'S ESTIMATE 1,000.00      7,000.00

62001DD CUYD DIMENSIONED MASONRY, SPLIT FACE FINISH
Isemoto Contracting Co., Ltd. 10 5,080.00     50,800.00
Yamada and Sons, Inc. 7,900.00     79,000.00
Kiewit Pacific Company 1,700.00     17,000.00
Jas. W. Glover, Ltd. 2,420.00     24,200.00
ENGINEER'S ESTIMATE 1,000.00     10,000.00



T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

PLH SR 11-1(1)
VOLCANO HIGHWAY SHOULDER IMPROVEMENTS

Date: 04/14/05

Item ItemItem
No. Unit Description Quantity Unit

Price Amount

Page   6

Schedule: B

62201AC HOUR DUMP TRUCK, 7-8 CUBIC YARD CAPACITY
Isemoto Contracting Co., Ltd. 40 115.00      4,600.00
Yamada and Sons, Inc. 110.00      4,400.00
Kiewit Pacific Company 85.00      3,400.00
Jas. W. Glover, Ltd. 107.00      4,280.00
ENGINEER'S ESTIMATE 130.00      5,200.00

62201CD HOUR LOADER, WHEEL TYPE, 3 CUBIC YARD MINIMUM CAPACITY
Isemoto Contracting Co., Ltd. 40 170.00      6,800.00
Yamada and Sons, Inc. 160.00      6,400.00
Kiewit Pacific Company 200.00      8,000.00
Jas. W. Glover, Ltd. 166.00      6,640.00
ENGINEER'S ESTIMATE 190.00      7,600.00

62201LA HOUR MOTOR GRADER, WITH 8 FOOT BLADE
Isemoto Contracting Co., Ltd. 40 200.00      8,000.00
Yamada and Sons, Inc. 190.00      7,600.00
Kiewit Pacific Company 120.00      4,800.00
Jas. W. Glover, Ltd. 161.00      6,440.00
ENGINEER'S ESTIMATE 200.00      8,000.00

62201MA HOUR HYDRAULIC EXCAVATOR, RUBBER TIRED, 140-150 HORSEPOWER,
0.75-0.96 CUBIC YARD BUCKET

Isemoto Contracting Co., Ltd. 40 150.00      6,000.00
Yamada and Sons, Inc. 390.00     15,600.00
Kiewit Pacific Company 150.00      6,000.00
Jas. W. Glover, Ltd. 220.00      8,800.00
ENGINEER'S ESTIMATE 300.00     12,000.00

62301 HOUR GENERAL LABOR
Isemoto Contracting Co., Ltd. 30 55.00      1,650.00
Yamada and Sons, Inc. 85.00      2,550.00
Kiewit Pacific Company 70.00      2,100.00
Jas. W. Glover, Ltd. 80.00      2,400.00
ENGINEER'S ESTIMATE 90.00      2,700.00

62406 CUYD PLACING CONSERVED TOPSOIL
Isemoto Contracting Co., Ltd. 290 110.00     31,900.00
Yamada and Sons, Inc. 167.90     48,691.00
Kiewit Pacific Company 50.00     14,500.00
Jas. W. Glover, Ltd. 113.00     32,770.00
ENGINEER'S ESTIMATE 9.00      2,610.00
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62502A SQYD SEEDING, DRY METHOD
Isemoto Contracting Co., Ltd. 2,600 2.00      5,200.00
Yamada and Sons, Inc. 40.00    104,000.00
Kiewit Pacific Company 7.00     18,200.00
Jas. W. Glover, Ltd. 2.20      5,720.00
ENGINEER'S ESTIMATE 1.00      2,600.00

63301 EACH SIGN INSTALLATION
Isemoto Contracting Co., Ltd. 3 325.00        975.00
Yamada and Sons, Inc. 350.00      1,050.00
Kiewit Pacific Company 720.00      2,160.00
Jas. W. Glover, Ltd. 310.00        930.00
ENGINEER'S ESTIMATE 300.00        900.00

63306B EACH OBJECT MARKERS, TYPE 2
Isemoto Contracting Co., Ltd. 7 139.00        973.00
Yamada and Sons, Inc. 150.00      1,050.00
Kiewit Pacific Company 120.00        840.00
Jas. W. Glover, Ltd. 133.00        931.00
ENGINEER'S ESTIMATE 100.00        700.00

63308A EACH REMOVING AND RESETTING SIGN
Isemoto Contracting Co., Ltd. 19 358.00      6,802.00
Yamada and Sons, Inc. 390.00      7,410.00
Kiewit Pacific Company 310.00      5,890.00
Jas. W. Glover, Ltd. 345.00      6,555.00
ENGINEER'S ESTIMATE 150.00      2,850.00

63308B EACH REMOVING AND RESETTING DELINEATOR
Isemoto Contracting Co., Ltd. 45 58.00      2,610.00
Yamada and Sons, Inc. 62.90      2,830.50
Kiewit Pacific Company 50.00      2,250.00
Jas. W. Glover, Ltd. 56.00      2,520.00
ENGINEER'S ESTIMATE 35.00      1,575.00

63310 EACH INSTALLING GOVERNMENT FURNISHED SIGN
Isemoto Contracting Co., Ltd. 2 4,680.00      9,360.00
Yamada and Sons, Inc. 5,100.00     10,200.00
Kiewit Pacific Company 4,100.00      8,200.00
Jas. W. Glover, Ltd. 4,500.00      9,000.00
ENGINEER'S ESTIMATE 800.00      1,600.00
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63401HA LNFT PAVEMENT MARKINGS, TYPE H, SOLID
Isemoto Contracting Co., Ltd. 19,000 1.50     28,500.00
Yamada and Sons, Inc. 1.40     26,600.00
Kiewit Pacific Company 2.00     38,000.00
Jas. W. Glover, Ltd. 1.55     29,450.00
ENGINEER'S ESTIMATE 1.00     19,000.00

63405C EACH RAISED PAVEMENT MARKERS, TYPE C
Isemoto Contracting Co., Ltd. 475 7.00      3,325.00
Yamada and Sons, Inc. 7.50      3,562.50
Kiewit Pacific Company 6.00      2,850.00
Jas. W. Glover, Ltd. 6.80      3,230.00
ENGINEER'S ESTIMATE 6.00      2,850.00

63406 EACH PAVEMENT MARKINGS, SYMBOLS
Isemoto Contracting Co., Ltd. 2 175.00        350.00
Yamada and Sons, Inc. 190.00        380.00
Kiewit Pacific Company 150.00        300.00
Jas. W. Glover, Ltd. 170.00        340.00
ENGINEER'S ESTIMATE 200.00        400.00

63501 LPSM TEMPORARY TRAFFIC CONTROL
Isemoto Contracting Co., Ltd. ALL 97,960.00     97,960.00
Yamada and Sons, Inc. 300,000.00    300,000.00
Kiewit Pacific Company 200,000.00    200,000.00
Jas. W. Glover, Ltd. 424,000.00    424,000.00
ENGINEER'S ESTIMATE 55,000.00     55,000.00

63511 LNFT TEMPORARY CONCRETE BARRIER
Isemoto Contracting Co., Ltd. 2,100 127.00    266,700.00
Yamada and Sons, Inc. 117.00    245,700.00
Kiewit Pacific Company 0.00          0.00
Jas. W. Glover, Ltd. 262.50    551,250.00
ENGINEER'S ESTIMATE 40.00     84,000.00

63525B EACH TEMPORARY CRASH CUSHION, INERTIAL BARREL SYSTEM
Isemoto Contracting Co., Ltd. 2 9,530.00     19,060.00
Yamada and Sons, Inc. 13,500.00     27,000.00
Kiewit Pacific Company 0.00          0.00
Jas. W. Glover, Ltd. 34,100.00     68,200.00
ENGINEER'S ESTIMATE 5,000.00     10,000.00




